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Foreword 
 
The seventh Norwegian following up of the Sarmishsay project, supported by the Norwegian 
Ministry of Foreign Affairs, took place 29 April-10 May 2009 (including travel days). The 
main objectives of this year’s visit were: 
 
- Evaluation of all activities in 2008; 
- Discuss project development and reports; 
- Make work priorities for 2009-2010; 
- Meetings with decision-makers and contacts. 
 
The Norwegian team this year consisted of project advisers Head of Cultural heritage Dr 
Anne-Sophie Hygen, Østfold County Council, Sarpsborg, Norway on behalf of 
Riksantikvaren – the Directorate for Cultural Heritage, Oslo; Professor Dr. Knut Helskog, 
University of Tromsø and project secretary Anne Blikken, Riksantikvaren. 
 
Our special thanks this year to project leader Dr. Muhiddin Khudjanazarov, to Dr. Kristina 
Toderich and to Dr. Marina Reutova – invaluable project group partners; to the new 
Sarmishsay Director Bakhtyor Temirov; to Dr. Alisher Ikramov, the regional UNESCO office 
in Tashkent; to the new Director of the Gorniy Children’s Camp, Marina Valerievna 
Akasheva, and her staff; and to Head of Department of Environment Protection Viktor 
Andreevich Grutsinov, Navoi Mining-Metallurgical Combinat (NMMC), for his never-ending 
and enthusiastic support of Sarmishsay.   
 
In particular, we would like to thank the Khokim1
 
 of Navoi oblast Erkindjon Okbitaevich 
Tyrdimov and Deputy Khokim Ali Amonovich Eshongulov, for giving the project group time 
and attention, and for their understanding and support of improved safeguarding and 
management of Sarmishsay.    
As in previous years, Kristina Toderich and Natalia Shokirova have translated the mission 
report into Russian, for which we sincerely thank them. The Russian edition of the report is 
printed separately.  
 
 
 
 
Oslo / Tromsø, September 2009 
 
 
Anne-Sophie Hygen      Knut Helskog 
 
 
 
                                               
1 Khokim (governor) is an administrative and leading person ordered by the President to take control for the 
economic, cultural and environmental development, management and sustainable use for all resources, including 
mostly human resources and education, in a region of the Republic. 
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1. Mission program 
 
Thursday 30 April: Arrival in Tashkent at 00.55. 
Project status up-dates. 
 Dinner and discussions with Dr Alisher Ikramov, the national UNESCO 
office. 
 
Friday 1 May:  Train from Tashkent to Samarqand.  
Meeting with Dr Shahin Mustafaev, director of International Institute 
for Central Asian Studies (IIKAS). 
    
Saturday 2 May: Car from Samarqand to Navoi, then to Sarmishsay. 
 Meeting with Director Marina Valerievna Akasheva, Gornyi children’s 
camp.   
Project discussions. 
 
Sunday 3 May: Field work in Sarmishsay: Evaluation of work done on the walkways 
and the groups for visitation.   
 
Monday 4 May: Project reporting on activities. 
Outlines of Project plan 01.01-30.06.2009. 
Preparations for meeting with Navoi Xokimiyat. 
Financial reporting. 
 
Tuesday 5 May: Meeting with Navoi Xokim, Erkindjon Okbitaevich Tyrdimov and 
Deputy Xokim Ali Amonovich Eshongulov in Navoi. 
 On site overview of conservation activities. 
Financial reporting. 
 Visit from Dr Karoline Miller, OSSE, and her team. 
  
Wednesday 6 May: Anne Blikken returned to Norway. 
 Morning and afternoon off.  
 Dicussions of publications in the evening. 
 
Thursday 7 May: Project work plan 01 July 2009-30 June 2010.  
 To Samarqand by car. 
 
Friday 8 May:  Project discussions.  
  
Saturday 9 May: Project group meeting, summing up. 
To Tashkent by train. 
   
Sunday 10 May: Flight from Tashkent at 03:40.  
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The Group VIII panels are located at a steep rock surface and can only be seen  
from the road below (cf. front page photo). 
 
 
2. Catching up with delays  
 
2.1.  The project situation in 2008-2009 
 
Due to unsatisfactory project progress and lack of concrete results in 2007, a full published 
report was not made by the Norwegian advisers after the project visit to Uzbekistan in 2008 
(13-25 April including days for travel). Instead, a status report was submitted to 
Riksantikvaren – the Directorate for Cultural Heritage and the Norwegian Ministry of Foreign 
Affairs (N-MFA). The Norwegian team in 2008 consisted of project advisers Head of Cultural 
Heritage Dr Anne-Sophie Hygen, Østfold County Council, Sarpsborg, Norway, Professor Dr 
Knut Helskog, University of Tromsø, and project secretary Anne Blikken, Riksantikvaren, 
Oslo.  
 
The situation for 2008 was reviewed during the project visit in April - May 2009 and expected 
concrete results were formulated. These had to be fulfilled in order for the Norwegian 
advisers to be able to recommend continued Norwegian support for the rest of the planned 
project period ( 30 June 2009). Normally, the next deadline for reporting from the Sarmish 
group would be the beginning of 2009. However, because of the problems and in order to 
push the project forward, two reporting dates were set for 2008: 2 May and 15 November. 
Concrete results were determined to be the preconditions for continued support.  
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More or less, and to a reasonable degree, the expectations for 2008 were fulfilled. It was 
acknowledged that some lingering problems were beyond the Sarmish project group to solve. 
It was – from the Norwegian side – decided not only to recommend continued support for the 
rest of the planned project period but also to recommend to Riksantikvaren to apply to the N-
MFA for funds for an extra project year, 1 July 2009-30 June 2010. If granted by the N-MFA, 
the advisers’ recommendation to accept it or not would be made contingent upon agreed 
results being reached during the period 1 November 2008-30 June 2009, to be reported by 15 
July 2009.  
 
Therefore, during the visit two sets of project activity plans were prepared:  
1. For the period ending 30 June 2009 
2. For the (potential) period 1 July 2009-30 June 2010. 
 
It was decided that this year’s report from the Norwegian team should be written only after 
having received the report from the Sarmish group (deadline 15 July) in order to be able to 
evaluate results and reach decisions on further recommendations in the report. The Sarmish 
Group report was received 11 September, implying delays both in the Norwegian report and 
in the decision whether to accept the offer from N-MFA or not.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Constant maintenance, doer instance of 
vegetation, is needed to prevent the vegetation 
from growing over the walkway. The new 
director Bakhtyor Temirov at work.  
 
2.2.  Legislation and Kadaster 
The Uzbek law on monuments of 2002 gave priority to architectural complexes but did not 
give special attention to archaeological sites and monuments. A new law for the protection 
and preservation of the archaeological monuments of Uzbekistan was expected to be signed 
by the President of Uzbekistan.   
 
While the law will say that a site is protected, a Kadaster identifies what is protected and how 
it is to be managed including the responsibilities and obligations, and it defines activities to be 
accepted within the defined area: a Kadaster is a collection of official documents connected to 
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land allocation and use. The new law will greatly influence the future of Sarmishsay, and the 
Sarmishsay Kadaster on the Republic level will be harmonized with the new law.  
The Sarmishsay Kadaster consists of four parts: 
1. Land use Kadaster: Implies that land allocation of 5000 ha. be permanently part of 
State lands as Cultural and Natural Reserve (“Land Use Passport”). Includes 
topographical maps. 
2. Cultural Kadaster: Overview of archaeological monuments and sites, including maps, 
documentation and scientific reports.  
3. Flora, including maps, documentation and scientific report. 
4. Fauna, including documentation and scientific report. 
 
Different offices and instances have to accept the Kadaster parts before it is finally signed by 
the President and becomes part of the Uzbek legislation. The document flow is as follows: 
 
13.09.2004: Resolution by the Nowbahor Khokim, recommending that Sarmishsay becomes 
Regional Cultural and Natural Museum-Reserve. 
30.10.2008: The Navoi Khokim added to the resolution on land allocation of 5000 ha. (north-
south 6 km; east-west 8 km. 4650 ha. pastures, 350 ha. unused lands), which now functions as 
part of the 2004 resolution. 
08.04.2009: Certificate of land allocation Kadaster (“passport”) sent from the Nowbahor 
Khokim to the Navoi Khokim. 
14.04.2009: The documents, together with recommendation from the Navoi Khokim, are 
addressed to the Minister of Culture and Sport but sent to the General Office for Scientific 
Production for Preservation, who will prepare the case for the Minister. 
24.04.2009: The documents within Kadaster part 2 are sent to the Institute of Archaeology, 
who however asked the Sarmish group for some additional documents before evaluation. The 
Director appointed a special commission to evaluate the Sarmishsay case. 
 
Next steps: 
- The documents within Kadaster part 3 and 4 were sent to State Committee for Nature 
Protection evaluate (end of June 2009).  
- The documents with recommendations will be sent to the State Geological Design 
Kadaster Department of the Republic of Uzbekistan, who will issue a Republic 
Certificate to the General Office for Scientific Production for Preservation. 
- The General Office will send the Kadaster to the Ministry of Culture and Sport, from 
there on to the Cabinet Ministry, and finally to the President. 
 
To sum up: As of April 2009, Sarmishsay is established as a Cultural and Natural Museum-
Reserve (Muzei-Zapavednik) at oblast level (Navoi). Next step is to get this status at Republic 
level.  
 
At this point of time nobody is able to know when the Sarmishsay Kadaster will be accepted, 
signed and stamped all the way to the top.  
 
2.3.  Museum-Reserve administration and organization 
For several years discussions have been going on as to the administration and organisation of 
Sarmishsay as a Cultural and natural Museum-Reserve. Several possibilities have been 
explored and tried out, but without success. This problem seems to be one of the reasons for 
at least quite a few of the practical management and protection obstacles in Sarmishsay.  
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Finally, and just before our visit, a new director for Sarmishsay was appointed by the Navoi 
Khokim, Bakhtyor Temirov. He is to work directly under the Deputy Khokim, and will 
cooperate closely with the project leader Dr M. Khudjanazarov and the rest of the Sarmish 
group for as long as the project lasts. Most importantly, the Director and his team will 
constitute the link between the project and the continuing post-project period.    
 
At oblast level, the function of the Museum-Reserve and a set of statutes for the  
Director and his office were not completely defined at the time of our visit.  
 
 
 
Work is underway to restore an old water mill (route 2, point 7).  
 
3. Project development and evaluation 
 
3.1. Results according to plans 
Note: The activities are a combination of the work-plans from the Sarmish Group for the 
periods 01.04-31.10.2008 and 01.01-30.06.2009 and agreements during our visit.  
 
Activity Results as of  
1 May 2009 
Results as of  
30 June 2009 
Comment 
1. Administration and 
planning 
   
1a: Kadaster In progress In good progress. See above ch. 2.2. 
1b: Infrastructure 
 
Good progress Good progress. See above, ch. 2.3. 
Permanent approval of 
the Sarmishsay 
organisation. 
- Approved by the Khokim of 
Navoi. 
Satisfactory, although 
concrete issues still to be 
solved. 
1c: Management Plan Nothing done since 
December 2007 and 
adviser’s comments 
Cooperation with the 
regional UNESCO office. 
Slow progress. See below, 
ch. 3.5. 
Strengthen contacts with 
institutions and 
organisations on all 
levels. 
Partly Progress Extent unclear. 
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2. Site infrastructure    
2a: Reconstruction of 
and equipment in 
traditional farm house 
Not done. Decided to be 
done at another place on 
site, and be included in 
route 1,point 5 
Under preparation. New chosen site for the 
house is OK. Progress 
very slow. 
2b: Farm-site Some repairs done. 
Started to collect 
equipment. Made a new 
tandir (clay oven) 
Under preparation. Progress very slow. 
Closing of the north gate 
(has been on the agenda 
for years) 
Not done Not done. Must be solved. 
Vegetation rehabilitation 
and bush planting 
Going very well. Going very well. Good results. Must be 
maintained. 
3. Database, maps and 
conservation 
   
3a. Vegetation maps Finished - Good results. 
3b: Map of settlements 
etc. 
Finished - Good results. 
3c: Database up-dating 55% of conservation 
done; 25% of 
archaeological sites 
done. Will continue. 
Ongoing. Slow progress. 
3d: Damage 
documentation 
All groups finished, 
CARAD tables filled 
out. 
- Good results 
3e: Conservation Progress according to 
plans. 
Going very well. Good results. See ch. 3.4. 
below 
4. Education, 
information and 
tourism 
   
4a: Visitors’ route in 
north part. 
Not done. Partly done. In progress. 
Finish all visitors’ 
walkways and platforms 
Not done. Progress.. Still some work to be 
done. Must be maintained. 
4b: Information boards 
and site numbering; 
strengthen walkways 
Not done. New information board. 
On-site numbers by 
viewing points.  
Good progress. 
4c: Platforms Not done. Some lacking. Slow progress. 
Recruit, finance and 
train sufficient number 
of guards and guides 
Partly, but not sufficient Still not sufficient. Slow but steady increase. 
Establish and develop a 
good relationship and 
cooperation with tourist 
offices and agencies 
Not done. Still a challenge. Not satisfactory. 
Make appointment with 
company groups to visit 
Sarmishsay 
In progress (7 so far) Under development. Good progress. 
5. Research and 
publications 
   
5a1: Guidebook 
according to on-site 
numbering 
Not done * Russian text finished. Translations necessary. 
Make a simple leaflet 
(folded page) with map, 
routes and numbers 
Not done. Not done. Very simple to do, should 
be done. 
5a2: Booklet on 
ethnography 
First edition Russian 
version finished ** 
Finished in Uzbek. Good results. 
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5b: Popular-scientific 
book. 
Manuscript still under 
development *** 
Manuscript still under 
development *** 
Slow progress. 
5c: Booklet on 
conservation. 
Russian version 
finished.  
English translation in 
progress. 
Satisfactory. 
Publish articles in 
international scientific 
periodicals. 
Many published. Ongoing. Good results. 
Publish articles from the 
proceedings of the 
Regional Conference in 
Navoi, 2008 
In progress. In progress. Expected in 2009. 
* Should be finished by the end of May, before the tourist season.  
Advise: Print a restricted number of copies and give the possibility of revision without large expenses. 
** Advise: Let an ethnologist do a scientific quality control. 
*** Advise: Cultivate the popular-scientific form (i.e. not too scientific); include ethnography, geology etc.; give 
focus to the landscape and the different contexts; open up for interpretations.  
 
 
 
Horses and anthropomorphs in Saka-Scythian animal style. 
 
3.2. On-site preparations for visitation 
Very little, if any, progress on the walkways was detectable at the time of our visit. What was 
created earlier in the south part of Sarmishsay functioned well, however, and are very discreet 
and environment friendly. In places, too much vegetation made them less accessible than 
optional. Still nothing was done in the north part. It was agreed during our visit that all 
walkways and platforms should be established and functioning by the end of May this year. 
The Sarmish project leader has decided to create three walkway routes instead of two in order 
to give visitors a differentiated choice.  
 
According to information received after our visit (cf. the report 01.11.08-30.06.09 from the 
project group) the three visitors’ routes with numbered viewing points, corresponding to a 
visitors’ guide with station information so far in Russian, are now established and 
functioning. Some platforms are still not created. 
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The following is a description of the three routes, each with numbered viewing points: 
 
Route 1 
No. Description Comment 
No. 1 Group XIV and Sarmish Kishlak. Introductory signpost See photo below. 
No. 2 Shambar Tepe Fortified hilltop. 
No. 3 Group XIII, geology, nature and vegetation. 
 
Some conservation done (scratches). The 
path is too narrow.  
No. 4 “The King’s Bathroom” Erosion along the river 
No. 5 Ethnology, Arabic inscription, horse coral, Medieval house 
ruins 
Path stone alignments to be looked over. 
 
Route 1 ends by the traditional house. The bridge was taken by a torrent earlier in the year 
and had to be repaired.   
 
 
 
 
 
The new information signpost at the south entrance to the site. 
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Recommendations for the bridge: 
Use large natural stones as fundaments, withdrawn from the water on each side. Make it solid 
in order to withstand torrents. The bridge should be built by high quality round beams, with 
solid but discreet rails on each side and of maximum length 8 m. 
 
Route 2 
No. Description Comment 
No. 6 Group X  
No. 7 Reconstructed traditional water mill Work on-going. Path to be made 
when finished. 
No. 8 Group IX * The stone steps leading up to the 
path are stable and work well. 
No. 9 Along the path. Geology, travertine, snakes. Group VIIIc. Pines are planted along the river 
bank for stabilization. 
No. 10 New graffiti and Group VIII  
No. 11 Towards Group VII and VI. Kampur Ulde.   
* The conservation works on Group IX works well, but needs maintenance each year. 
 
 
 
Protective works on Group IX (cf. photo in the Norwegian report from 2007, page 15). 
Photo: A-S Hygen 
 
Route 2 ends when descending from Group VII and over new bridge, to be built at the place 
decided before but not yet made (see Norwegian report from 2005, page 11).  
 
Route 3 
Route 3 is in the north part of Sarmishsay. The Route begins after the left turn of the road 
where it is at its narrowest, right after the new graffiti at no 10.  
No. Description Comment 
No. 12 Group IV (passing Group V which is not to be presented). A platform must be made in front, 
a little at distance. 
No. 13 Group III. Graffiti is to be patinated. 
No. 14 Group II  Dark geometric figures 
No. 15 “Devona kamar”.  
No. 16 Petroglyphs, water spring and flora.  
 
 14 
 
 
Camels and dancing (?) men, visitors’ route 3. 
 
3.3. Documentation 
Group  Indexation Panorama photo Damage documentation 
Number Finished Not finished Finished Not finished Finished Not finished 
I  x x   x 
II x  x  x  
III x  x  x  
IV x  x  x ½ 
V ½  ½  x  X  
VI ½  ½  x  x  
VII x  x  x  
VIII a x  x   x 
VIII b  x x   x 
VIII c x  x   x 
IX x  x  x  
X x  x  x  
XI x  ½  ½  ½ ½ 
XII ½  ½   x  x 
XIII x  x  x  
XIV x  x  x  
XV  x  x x  
 
 
3.4. Conservation 
As before, the conservation work is led by Dr Marina Reutova with assistant Bakhridin Boliev. 
In 2008 they both worked 6 weeks on site. The work is going as scheduled. 
 
Damage documentation  
Groups III, IV, VII and XIV are documented. Serious open cracks are detected in group III and IV 
panels. At group III bits of rock have broken off. Much rains in 2008 caused cracks to be filled with 
pebbles. 
 
 
Conservation 
A small stone slab roof is constructed over 
Group VII for protection (see photo). 
Painted graffiti is cleaned at Group XI, 
XIV, XIVa, XV. Quite a lot of new 
graffiti, scratched not painted except by the 
Camp, is made over the past three years.     
 
A new conservation method is being tested 
at the test site (near Group VII), adopted 
from Norway: 97% pure ethanol to clean 
lichens. So far the method seems to work 
well, but they will make consultations as to 
the possible geological reactions. 
 
Hot steam cleaning is applied on Group 
IX, and it works well.  
 
Monitoring 
Monitoring routines are carried out and the 
routines work well.  
 
 
 
    The small slab roof over group VII. 
 
3.5. Management planning 
No work is done on the Management Plan for the past 1 ½ years. The advised model for 
Master Plan and Sub-plans (action plans) together with recommendations for major changes 
in the content were forwarded to the Sarmish group by the Norwegian adviser at that time. 
During our visit it was decided that a new outline of the action plans be discussed when the 
group were to meet in Sarmishsay 12 June. A new outline of the Master Plan was planned to 
be finished within mid September. This does not seem to be fulfilled. 
 
It was later decided to ask the regional UNESCO office to help with the elaboration of the 
plans, which is a good idea. According to recent information the Management Plan should be 
finished by the end of 2009 / beginning of 2010. 
 
 
3.6. Information and education 
Guards and guides 
The new Director is now in charge of the guards and guides. Three guards and one guide are 
currently working on site. The project leader educates new guides and guards. Among their 
duties should be: vegetation management; maintenance of walkways and platforms; garbage 
cleaning; monitoring of visitors’ behaviour; site monitoring. Training must be provided for 
routine site monitoring and reporting. 
 
The number of guards and guides on site is still much too low, which has been a problem all 
through the project years. The new Director is strongly advised to increase the number of staff 
and make sure they are properly trained. 
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Gornyi Camp teachers 
The project leader gives lectures to the camp teachers every year. The lectures contain both 
information about the cultural and natural site Sarmishsay, and directions for proper 
behaviour on site. 
 
 
 
Dr Muhiddin Khudjanazarov is lecturing a group from Gornyi Childrens’ Camp.  
 
Web-site 
The web-site has been down for a while. Up-date work is however reported to be ongoing and 
will be intensified.   
 
 
4. Meetings 
 
1. Meeting with Dr Alisher Ikramov, the regional UNESCO office 
Tashkent, 30.04.09 
 
Basically two items were discussed: The Central Asian serial nomination project (see chapter 
6 below) and the Sarmishsay Management Plan. It was agreed to keep an open mind whether 
to recommend that Sarmishsay go for a separate World Heritage nomination, or to seek 
nomination within the Central Asian serial nomination package. This will be a matter for the 
Uzbek authorities to decide, 
 
The UNESCO office personnel are willing to help with the creation of the Management Plan 
(Master Plan and 3 Sub-plans), which will be very welcome. 
 
2. Meeting with Director Shahin Mustafaev, IICAS  
(International Institute for Central Asian Studies) 
Samarkand 01.05.09 
 
IICAS very kindly are willing to continue to be the recipient of the Norwegian fund 
instalments, and to transfer funds at intervals to the Sarmishsay project. From the Norwegian 
side we are extremely grateful for this invaluable help and support. 
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3. Meeting with Director Marina Valerievna Akasheva, Gornyi Childrens Camp 
Gornyi / Sarmishsay 02.05.09  
 
From the Director’s point of view, it is un-acceptable to have tourists passing through the 
Camp when the children are there. The children must have the maximum security, and this is 
agreed by all parties. At the present, approximately 2000 visitors a year visit Sarmishsay, but 
the number may be rapidly growing. The issue must be solved immediately for the short term, 
and plans must be made to meet a foreseen increase of visitors in the middle- and long terms, 
which is to be faced in Management Sub-plan 3. From the Norwegian side, we emphasised 
that such problem-solving is just what action plans are for: the necessity to deal with 
problems and challenges before they turn into crises.  
 
It is in fact convenient that the number of visitors is so low at the moment, since no measures 
to face or handle the situation are in place. In the planning process, it is necessary to involve 
all parties, and to handle all different interests; in this case the Gornyi Camp and the safety 
and well-being of the camp children in particular. A solution must be found, where visitors 
are lead beyond the area of the Camp. 
 
4.  Meeting with Navoi Khokim, Erkindjon Okbitaevich Tyrdimov 
Navoi 05.05.09 
 
The Khokim emphasised that presentation of cultural heritage monuments is a main agenda in 
Uzbekistan, and several places are opened. He also mentioned other petroglyph sites than 
Sarmishsay, which are of great importance. Thanks to the letter from the Khokim to the 
Ministry of Culture and Sport concerning the Kadaster, the regional land allocation and the 
regional Museum-Reserve, stones are beginning to move. 
 
5.  Meeting with Navoi Deputy Khokim, Ali Amonovich  Eshongulov 
Navoi 05.05.09 
 
The Sarmishsay Museum-Reserve organisation and administration is directly under the 
Deputy Khokim, and the Director reports to him. He said it was his dream to bring 
Sarmishsay out to people and into the light, and that he hoped his dream would come true. He 
would now give more attention to the issue, and help as much as possible. It would be 
necessary to find good solutions for tourism and the possibility for tourist accommodation, to 
show hospitality and to emphasise the beauty of the site.  
 
 
5.  Work plan 01.07.2009-30.06.2010 (potential) 
 
After discussions in Sarmishsay 07.05.2009 between the Sarmish team and the Norwegian 
advisers, it was decided to revise the potential project work plan for the period 01.07.09 – 
30.06.10. The objective was to create a more concrete, realistic and action oriented plan in 
order to reach the expected results by the end of the Norwegian-supported project. The 
question of potential recommendations for another year of project would be contingent upon 
an evaluation of results as of 30 June 2009, to be reported by 15 July (see chapter 8 below).  
 
The revised work-plan was accepted by the Sarmish project leader and the Norwegian 
advisers, and sent together with a memorandum to N-MFA 11 May 2009: 
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Activity 1: Administration and planning 
1.1. Administration 
a). Establish permanent office in Navoi. 
b). Get the administrative structure in order and working. 
c). Staff: Sufficient number of guards and guides (3 guards and 1 guide today); accountant; 
specialist on eco-tourism coordination and development. 
d). Budget / reliable financing (both from International donors and the Government of 
Uzbekistan). 
f). Ticket system (at present 5000 Sum; should differentiate between different categories of 
visitors). 
h). Security (contract with police department) 
 
1.2. Planning 
a). Management plan (Master Plan 3 Sub/plans / action plans). 
Cooperation with the regional UNESCO office and the Sarmishsay project group. 
 
Activity 2: Infrastructure 
1. Walkways with signs (numbers) and solid platforms (group 3, 4,14, 6). 
2. Bridges (most important; high priority). 
3. Prevention of water erosion: stabilization of river banks. 
4. Shepard’s’ house including “aivon” (start building in July 2009). 
5. Introduction information boards in the north and south (with map of walkways etc). 
6. Reconstruction of water reservoir and reopening of the old water channels. 
7. Culture Center in traditional style (dependant on the Uzbek Government allocating 
financial support). 
 
 
 
 
 
The cooking area with a new “tandor” outside the shepherd’s house. 
 
Activity 3: Documentation and conservation 
3.1. Documentation and database 
a). Continued documentation of petroglyphs: Group I, XV, XIVa, VIIIa, V (project leader 
with assistant). 
b). Database up-date. 
c). Vegetation monitoring. 
d). Monitoring of archaeological monuments. 
 
3.2. Conservation and monitoring 
a). Go on as before. Conservation of Group XIVa, III, II, IV, I. 
b). Conservation monitoring to be continued. 
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c). Loading conservation data into database. 
 
Activity 4: Public awareness and training 
1. Guidebook with information according to the site number system (translations into Uzbek 
and English). 
2. Guards and guides: appoint and train (series seminars and field work). 
3. Local involvement and education. Revival of traditions through handcrafts development. 
4. Teaching programs for secondary schools and specialized gymnasiums on cultural heritage 
conservation and presentation; establishment of ‘children’s movement’ and “Friends of 
Sarmishsay”.   
 
Activity 5: International and regional cooperation 
1. Cooperation with the other Central Asian countries on the trans-boundary serial-nomination 
project. 
2. Continued cooperation with Norway. 
 
6. Publications 
1. Booklet on conservation (Uzbek, Russian, English) (late summer 2009) 
2. Booklet on ethnography (Uzbek, Russian) (late summer 2009) 
3. Popular-scientific book on the petroglyphs and archaeology of Sarmishsay 
4. Booklet on the natural environment. 
 
 
6.  The question of the Trans-national Serial World Heritage Nomination of 
Central Asian petroglyph sites 
 
In the early project plans for Sarmishsay, to get the site inscribed in the UNESCO World 
Heritage List was one of the stated end goals. In the meantime, UNESCO initiated a project 
on trans-national serial nomination of petroglyph sites in Central Asia, concerning 
Uzbekistan, Kazakhstan, Kyrgyzstan, Tajikistan and Turkmenistan. Tamgaly in Kazakhstan is 
already on the List, and of the other planned sites Sarmishsay is in the front concerning 
documentation, scientific work and protection regimes. A concept paper is scheduled to be 
finished in the autumn 2009, and a regional meeting dealing with this document and future 
following up will take place at the end of 2009 / beginning of 2010. 
 
It will be entirely up to the Uzbek authorities to decide whether to go for a separate 
nomination or to be part of the joint serial nomination. The Norwegian advisers will refrain 
from giving recommendation. 
 
 
7.  Over-all evaluation and recommendations 
 
7.1.  Evaluation 
A problem all through the project years has been that progress has been slow, and at several 
points of time the project has more or less come to a halt. There are several and different 
reasons for this, some of which have been difficult or impossible to foresee or to deal 
effectively with. In general, basic reasons have been that too little work power and resources 
have been allocated from the Uzbek side, and that project work has not been made a priority 
at all times, neither by the Uzbek authorities nor by the project group itself. There has been a 
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clear tendency of periodical all-out efforts, a circumstance which has been counter-productive 
to a preferred regular performance. The project has in many ways been too dependant upon 
the Norwegian support, financially and otherwise.  
 
In order to bring the project well through its final stage, to reach the goals and to come to a 
point of regular management it is a precondition that the concerned Uzbek authorities make 
Sarmishsay a priority. Another precondition is that the project participants allocate enough 
time and work, and that the project group is sufficiently strengthened by finances and work 
power.  
 
In order to push the project forward a set of preconditions were defined following the 
Norwegian visit in 2008 and during the visit in 2009. Results reached as of 30 June 2008, to 
be reported by 15 July, were made the condition for further project support, provided that the 
N-MFA decided to allocate funds for another project year, 2009-2010.   
 
 
 
The upper part of Group VII constitutes the finest panels on the second route. 
 
Some time after our visit the N-MFA did allocate funds for an additional project year, 
meaning that it would be up to the Norwegian advisers whether to recommend it or not; it 
would be contingent upon results being reached and reported by mid July. 
 
Although the report was very late in coming, but it shows that a considerable amount of 
constructive work and results are reached; such as: 
 The basic organization structure is in place but still with some unclear points; 
 The Kadaster is working its way through the system; 
 The walkways with routes, viewing points and numbering is in place, corresponding 
to a guide book; 
 Conservation and monitoring is going well; 
 Documentation and database loading is gradually reaching its first conclusion; 
 The publications are partly finished, partly under way. 
 
7.2.  Management recommendations and advise 
From the Norwegian side, we would like to give the following recommendations and advise 
for the future continuing work: 
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 Appoint a governing board with expertise and representatives of owners (Khokimyat) 
and stake-holders (like the Gornyi Camp), to be responsible for budget and main 
activities, to contribute positively and to come up front of problems.  
 Get the Museum-Reserve financial situation quickly in order.  
 Increase the security on site to avoid misuse and damages. 
 Keep good cooperation with the land-owners and keep control that the protected area 
is not used destructively (for instance: building, over-grazing etc). 
 Keep up grazing in defined areas and according to a stated regime, in order to avoid 
that the vegetation growth gets out of control. 
 Define activities according to defined zones.  
 Channel income from visitors (admission fee, sales etc) back to the management of 
Sarmishsay. 
 Keep scientific competence within the future site management. 
 Quickly solve the question of visitors’ admission in cooperation and understanding 
with the Gornyi Camp interests, in the short-, middle- and long perspectives. 
 Restrict information boards to entrance and resting areas. 
 Carry on yearly conservation works.  
 Create and keep up all monitoring routines. 
 Make sure the Management Plan (when it is finished and approved) is followed and 
respected, and that there are finances to do it. 
 Formulate rules of behaviour (visitors, researchers, others). 
 
 
8.   Conclusions 
 
From the start of the project, and following a pre-project in 2003, the Norwegian project 
support was scheduled to last for 3 years over a period of 4 calendar years, 2004-2007. 
Thanks to flexibility and understanding of problems from N-MFA and Riksantikvaren, project 
extensions were accepted and fresh funds provided.  
 
It is a common wisdom that a project should not last too long; this is the nature of projects – 
they are, and must be, temporary only. At some point of time they must come to a halt and 
regular work begin.  
 
However, there have been problems all through the project period, some of which have been 
beyond the project group to solve. Also, this kind of work is in many ways a pilot project in 
Uzbekistan, lots of new ground has had to be ploughed, and experience is compiled. All in all 
a large number of concrete results have been reached, which is to be respected and 
recognized.  
 
There are, however, still major structural and organizational issues which lack conclusions. 
To have the Norwegian financial and advisory support for a while longer may help pave the 
way for satisfying solutions and contribute to solving of some problems. The Norwegian 
advisers therefore have concluded that the project should continue until 30 June 2010, which 
is our recommendation to Riksantikvaren and the N-MFA. 
 
 
 
 
